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1.  Objectives and Scope 

The objective of this User Acceptance Test Plan is to describe the activities planned 

for FDA testing of the Integrated JANUS system prior to the launch of the FDA 

operational pilot. This work is part of the extension phase work for the Janus Phase 2 

Deployment project funded by the NCI.  This testing will occur in the staging 

environment and will be performed by FDA personnel. 

The scope of functionality tested under this plan includes: 

o Loading of data through the FDA sftp folder and recovery of the load report. 

o User account creation 

o Testing of JReview functionality using the JANUS Materialized views   

o Testing of WebSDM functionality using the JANUS Materialized views  

Details of the data loading test activities will closely follow the tasks described in the 

document titled “Use Case Model Survey for EDR-Janus Interface (SFTP Solutions), 

Updated 8/24/2007 (v6).” 

2.  Assumptions, Exclusions, and Limitations 

The following limitations and assumptions apply to the planned User Acceptance 

Testing activities: 

� JANUS loading test cases include both cases where the data is expected to 

successfully complete the full ‘end-to-end’ of the loading process and cases 

that demonstrate different aspects of the error handling functionality.   

� For purposes of user testing of the actual JANUS loading, a smaller study will 

be used. 

� The full JANUS staging area environment, including the WebSDM and 

JReview applications will have undergone an Operational Qualification test in 

the staging environment prior to the beginning of the User Acceptance Test. 

� The goal of the User Acceptance Testing of these applications is the assurance 

that FDA reviewers will be able to use these applications using the JANUS 

materialized views as the data source. 

� Data used for the User Acceptance testing is realistic but is not data from an 

actual FDA submission.  This is due to the high severity of data errors 

encountered during the validation process that precluded loading actual data. 



 

Janus Staging User Acceptance Test Plan V3.doc Page 5 of 8 

 
  

 

 

3.  Roles and Responsibilities 

The roles and responsibilities are as follows: 

 

Role Responsibilities 

Combined Janus Development 

Team 

Support FDA testing activities. 

Terpsys Maintain environment and provide trouble-shooting 

upon request from the IBM, Integrated Clinical 

Systems and Lincoln Technologies project teams as 

needed. 

IBM Project Team Responsible for the delivery of test documentation. 

Responsibility for troubleshooting JANUS loading 

activities as needed. 

Responsible for providing JANUS Materialized 

Views for all successfully loaded studies.  

Integrated Clinical Systems 

Project Team 

Provide UAT script(s) for testing JReview 

functionality using JANUS materialized views. 

Provide trouble-shooting for FDA reviewer(s) as 

needed while running the UAT Scripts. 

Lincoln Technologies Project 

Team 

Provide UAT script(s) for testing JANUS loading 

functions, User Account administration functions and 

WebSDM functionality using JANUS materialized 

views. 

Provide trouble-shooting for FDA users as needed 

while running UAT Scripts. 

FDA  Run test scripts. 

4.  Entry Criteria 

The system configuration required for the testing activities included in this plan are 

described in the JANUS Production Deployment Diagram.   

Terpsys is responsible for configuration of this environment and for ensuring that all 

FDA testers have desktop computer access to the environment.  

Before the system testing can begin, the following entry criteria need to be met: 
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� All system components have been installed in the Staging environment at the 

NCI. (the test environment). 

� User access to the test environment has been established for everyone who 

will be deploying components and conducting tests. 

� The Test Plan was reviewed by key stakeholders including the project 

managers from the FDA, IBM, Integrated Clinical Systems and Lincoln 

Technologies. 

� Test data for the Load testing activities must be ready for copying into the test 

environment. 

� Test data for scripted testing of the JReview and WebSDM applications must 

be loaded into the JANUS Materialized Views. 

� A mechanism must be identified for generating Metadata*.xml files for each 

study to be loaded. 

5.  Exit Criteria 

The criteria that must be achieved for system testing to be deemed complete are 

� All tests outlined in this plan have been executed. 

� All issues that are identified while running the test scripts are documented. 

6.  Testing Approach 

6.1 Types of Tests 

The User Acceptance tests encompass 5 Test Areas.  The testing of the JReview and 

WebSDM applications using the JANUS Materialized Views includes scripted 

testing.  The Testing of the Loading functionality includes both a scripted test of a 

successful load and a test script that encompasses cases that are expected to fail 

loading.   

All of the loading tests will exercise the FDA’s sftp folder. 

6.2 Tools Employed 

The following tools will be employed in execution of the System Test Scripts: 

Internet Explorer, Notepad, SQL*Plus, WebSDM, JReview and WebEX 

6.3 Test Cases, Test Scripts and Test Dependencies 

Testing activities will include the following test areas.  In each test area, there will be 

a master Test Script which will include one or more test cases. 
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The only test dependency between test scripts is that script 3 needs to be executed 

before scripts 4 and 5.  The data to be used in the JANUS Materialized views for Test 

Areas 4 and 5 will be loaded as part of the test preparation activities described above. 

 

No Test Area 

1. 

 

Load a study into JANUS and review the Load Report. 

 

2. Load studies with known loading problems and review Load Reports. 

3. Test WebSDM/JReview User account creation. 

4. Test JReview Functionality with JANUS Materialized Views 

5. Test WebSDM Functionality with JANUS Materialized Views 

6.4 Tracking Errors 

Errors will be tracked directly in the Test Script documents and summarized in the 

Test Report.  

6.5 Conventions 

Test scripts will be maintained electronically. 

Artifacts generated to support test results will be included as appendices in the 

completed test script documents. 
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